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1-1-69 East West Gateway Master Plan for the St. Louis Area includes the Page 

extension.   
 
8-13-70 The Missouri Highways and Transportation Commission authorizes 

a detailed study for extending Page Avenue. 
 
2-15-73 The location study for the Page corridor is completed. 
 
12-13-73 The Commission gives tentative approval to the study for the purpose of  
  establishing and preserving a corridor. 
 
11-14-84 Several cities in St. Charles request a location study on the Page project. 
 
2-18-86 The location study for Page is completed. 
 
4-7-87 The gasoline tax increase of 4 cents a gallon is approved by Missouri 

voters. The first phase Page Avenue is now funded. 
 
2/88 – 10/88 Public scoping meetings are held in St. Charles and St. Louis counties to 

get input on the conceptual design for Page.   
 
11-1-88 Environmental impact statement preparation for Page Avenue begins. 
 
1-30-89 The Red line is given tentative location approval by the Commission. 
 
6-18-90 The final strip map is approved by FHWA. 
 
6-28-90 The Page public hearing is held in St. Charles.  Approximately 1,100 

attend and strongly support the Red line for the project. 
 
11-2-90 The Commission approves the Red line for the Page extension. 
 
5-3-91  The Commission approves the Creve Coeur Park mitigation plan. 
 
10-24-92 The Pipeline Safety Act (PSA) was signed by President Bush exempting 

Page Avenue from 4F issues in Creve Coeur Park. 
 
12-24-92 The Environmental Impact Statement is approved by FHWA. 
 
11-2-93 The first Page Avenue Design Committee meeting, as required in the 

Pipeline Safety Act, is held at MoDOT. 
 
4-17-95 The National Park Service issues the Record of Decision for the additional 
  parkland. 
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5-16-95 The Page Avenue Design Committee issues their final recommendations 

as outlined the Pipeline Safety Act. 
 
6-15-95 The Corps of Engineers issues the 404 permit for Page Avenue. 
 
2-28-96 Page Avenue is assigned the name MO Route 364. 
 
3-29-96 Bids are received for the Bike trail in Creve Coeur Park, the first Page 

Avenue project ($486,000). 
 
5-21-96 The Page Avenue groundbreaking ceremony is held at Creve Coeur Park. 
 
3-31-97 A letter is received from Gerald Reihsen of FHWA approving completion 

of the items required in the PSA to begin construction. 
 
5-29-97 Bids are received for the Bennington Place bridge, the first roadway 

contract ($3.18 million). 
 
8-29-97 Bids are received for the Missouri River bridge land piers ($8.6 million). 
 
12-18-97 The St. Louis County Council approves the acceptance of the mitigation 

land and gives MoDOT the right of way and easements through the park. 
 
12-28-97 Approximately 1000 signatures are received by St. Louis County, which  
  provides 40 days to obtain 23,000 signatures to put the Page Avenue  
  ordinance to a vote. 
 
4-98 The first official Page Ave. project in St. Charles County was awarded for 

$1.67 million. The project included relocating Upper Bottom Rd. 
 
11-98 St. Louis County voters approve project to allow St. Louis County to 

provide an easement to MoDOT through Creve Coeur Park and MoDOT 
will give St. Louis County 1,005 additional acres for the park. 

 
2-4-99 The contract to construct the bridge over Creve Coeur Park was awarded 

for $73.4 million. 
 
7-2-99 The contract to construct the remainder of the bridge over the Missouri 

River was awarded for $79.3 million. 
 
11-2-01 The last Page Ave. roadway contract awarded. The $18.8 million project 

includes concrete paving, signs, traffic signals, and lighting in St. Louis 
County from west of Bennington Road to the Missouri River. 

 
12-13-03 Page (MO Route 364) opens to traffic. 


